COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/12/2017

ESTIMATE SUMMARY 08:30:30
CONTID: C18889 ESTIMATE NO: 0035 PROG SPEC YR: 2005
PCN: 18889-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 592.0 DAYS TIME ALLOW: 534 WORK DAYS
I-25 SANTA FE ALAMEDA INTERCHA PERCENT TIME:  110.86 ORIG TIME ALLOW: 506 WORK DAYS
PROJECT NO: FSA 0252-420
I-25 SANTA FE ALAMEDA INTERCHA
NAME OF ROAD: Santa Fe Drive, Alameda Avenue, & Kalamath Street
PROJECT COUNTIES: DENVER
CONTRACTOR:
HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING 05/25/2017 DATE TIME STARTED 08/05/2014
5670 FRANKLIN STREET DATE LET 04/03/2014 DATE WORK BEGAN  08/05/2014
DATE AWARDED 04/25/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/06/2014 DATE ACCEPTED
DENVER C0 80216 (303)297-0340 DATE NOTICE TO PROCEED  08/05/2014
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  26,303,012.98  PARTICIPATING $ 70,500.00 $ 0.00
AWARD PROJECTAMT:  $ 2286175500  NON-PARTICIPATING 25,137,909.71 386,365.96
PERCENT COMPLETE: 95.84% TOTAL EARNINGS 25,208,409.71 386,365.96
FUNDS AVAILABLE: $  1,095503.27  STOCKPILED MATERIALS 56,531.97 -9,000.00
GROSS EARNINGS 25,264,941.68 377,365.96
TOTAL CLAIMS: $ 0.00 RETAINAGE -342,926.33 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 24,922,015.35 377,365.96
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 24,922,015.35 377,365.96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 377,365.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18889-BID ESTIMATE RUN 06/12/2017
PROJECT: FSA 0252-420 ESTIMATE NO: 0035 08:30:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0010 202-00010 *Removal of Tree 96.000 96.000
EACH 0.000 0.00
340.00000 96.000 32,640.00
0015 202-00019 Removal of Inlet 27.000 27.000
EACH 0.000 0.00
560.00000 27.000 15,120.00
0020 202-00021 Removal of Manhole 15.000 15.000
EACH 0.000 0.00
780.00000 15.000 11,700.00
0025 202-00030 Removal of Water Service 0.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0030 202-00031 Removal of Fire Hydrant 2.000 2.000
EACH 0.000 0.00
775.00000 2.000 1,550.00
0035 202-00035 Removal of Pipe 3,505.000 3,457.000
LF 48.000 1,008.00
21.00000 3,505.000 73,605.00
0040 202-00037 Removal of End Section 6.000 6.000
EACH 0.000 0.00
350.00000 6.000 2,100.00
0045  202-00080 Removal of Guard Post (Bollards) 75.000 75.000
EACH 0.000 0.00
120.00000 75.000 9,000.00
0050 202-00195 Removal of Median Cover 912.000 912.000
SY 0.000 0.00
8.00000 912.000 7,296.00
0055 202-00200 Removal of Sidewalk (Includes Curb Ramp) 1,989.000 1,989.000
SY 0.000 0.00

12.00000 1,989.000 23,868.00
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PCN: 18889-BID ESTIMATE RUN 06/12/2017
PROJECT: FSA 0252-420 ESTIMATE NO: 0035 08:30:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0060 202-00203 Removal of Curb and Gutter 10,431.000 10,431.000
LF 0.000 0.00
7.00000 10,431.000 73,017.00
0065 202-00210 Removal of Concrete Pavement 15,000.000 13,974.000
SY 0.000 0.00
10.00000 13,974.000 139,740.00
0070 202-00220 Removal of Asphalt Mat 76,202.000 76,202.000
SY 0.000 0.00
5.50000 76,202.000 419,111.00
0075 202-00240 *Removal of Asphalt Mat (Planing) 7,537.000 7,537.000
SY 0.000 0.00
6.00000 7,537.000 45,222.00
0080 202-00700 *Removal of Light Standard 34.000 34.000
EACH 0.000 0.00
75.00000 34.000 2,550.00
0085 202-00710 *Removal of Power Pole //Include Miscellaneous Wires 10.000 10.000
EACH 0.000 0.00
675.00000 10.000 6,750.00
0090 202-00715 *Removal of Closed Circuit Television Pole (wit h 0.000 0.000
Transformers)
EACH 0.000 0.00
675.00000 0.000 0.00
0095 202-00805 Removal of Overhead Sign Structure 1.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0100 202-00810 *Removal of Ground Sign 50.000 50.000
EACH 0.000 0.00
50.00000 50.000 2,500.00
0105 202-00821 *Removal of Sign Panel 1.000 1.000
EACH 0.000 0.00
50.00000 1.000 50.00
0110 202-00825 *Removal of Flashing Beacon 2.000 2.000
EACH 0.000 0.00

690.00000 2.000 1,380.00
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PCN: 18889-BID ESTIMATE RUN 06/12/2017
PROJECT: FSA 0252-420 ESTIMATE NO: 0035 08:30:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0115 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
22,180.00000 1.000 22,180.00
0120 202-00895 Removal of Impact Attenuator 1.000 1.000
EACH 0.000 0.00
950.00000 1.000 950.00
0125 202-00900 Removal of Concrete Footing 41.000 41.000
EACH 0.000 0.00
85.00000 41.000 3,485.00
0130 202-01000 *Removal of Fence 2,194.000 2,194.000
LF 0.000 0.00
2.00000 2,194.000 4,388.00
0135 202-01130 *Removal of Guardrail Type 3 1,282.000 1,282.000
LF 0.000 0.00
4.05000 1,282.000 5,192.10
0140 202-01170 Removal of Guardrail Type 7 9,850.000 9,850.000
LF 0.000 0.00
5.50000 9,850.000 54,175.00
0145 202-01300 *Removal of End Anchorage 3.000 3.000
EACH 0.000 0.00
170.00000 3.000 510.00
0150 202-04001 Plug Culvert 2.000 0.000
EACH 2.000 700.00
350.00000 2.000 700.00
0155 202-04002 Clean Culvert 15.000 0.000
EACH 0.000 0.00
660.00000 0.000 0.00
0160 202-04005 Clean Valve Box 9.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0165 203-00010 Unclassified Excavation (Complete In Place) 100,815.460 100,815.460
CY 0.000 0.00

10.00000 100,815.460 1,008,154.60
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PCN: 18889-BID ESTIMATE RUN 06/12/2017
PROJECT: FSA 0252-420 ESTIMATE NO: 0035 08:30:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0170 203-00100 Muck Excavation 6,191.000 6,191.000
CcY 0.000 0.00
15.00000 6,191.000 92,865.00
0175 203-01500 Blading 100.000 87.000
HOUR 0.000 0.00
100.00000 87.000 8,700.00
0180 203-01510 Backhoe 100.000 31.000
HOUR 0.000 0.00
100.00000 31.000 3,100.00
0185 203-01597 Potholing 200.000 173.500
HOUR 0.000 0.00
150.00000 173.500 26,025.00
0190 203-01622 Sweeping (With Pickup Broom) 900.000 871.420
HOUR 24.750 3,465.00
140.00000 896.170 125,463.80
0195 206-00000 Structure Excavation 556.000 556.000
CcY 0.000 0.00
10.00000 556.000 5,560.00
0200 208-00002 Erosion Log (12 Inch) 9,000.000 7,233.000
LF 0.000 0.00
4.50000 7,233.000 32,548.50
0205 208-00004 Silt Berm 0.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0210 208-00020 Silt Fence 3,183.000 3,183.000
LF 0.000 0.00
1.50000 3,183.000 4,774.50
0215 208-00021 Silt Fence (Reinforced) 0.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0220 208-00035 Aggregate Bag 18,500.000 18,093.000
LF 212.000 742.00

3.50000 18,305.000 64,067.50
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PROJECT: FSA 0252-420 ESTIMATE NO: 0035 08:30:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0225 208-00040 Check Dam 5.000 5.000
EACH 0.000 0.00
365.00000 5.000 1,825.00
0230 208-00045 Concrete Washout Structure 12.000 11.000
EACH 0.000 0.00
1,000.00000 11.000 11,000.00
0235 208-00050 Storm Drain Inlet Protection 2.000 2.000
EACH 0.000 0.00
145.00000 2.000 290.00
0240 208-00070 Vehicle Tracking Pad 14.000 14.000
EACH 0.000 0.00
1,600.00000 14.000 22,400.00
0245 208-00103 Removal and Disposal of Sediment (Labor) 2,500.000 2,375.000
HOUR 35.000 1,225.00
35.00000 2,410.000 84,350.00
0250 208-00105 Removal and Disposal of Sediment (Equipment) 85.000 85.000
HOUR 0.000 0.00
110.00000 85.000 9,350.00
0255 208-00107 Removal of Trash 400.000 343.500
HOUR 11.000 550.00
50.00000 354.500 17,725.00
0260 208-00205 Erosion Control Supervisor 1,450.000 1,402.000
HOUR 46.000 2,300.00
50.00000 1,448.000 72,400.00
0265 208-00300 Temporary Berms 3,641.000 3,641.000
LF 0.000 0.00
2.00000 3,641.000 7,282.00
0270 210-00001 *Reset Structure Utility Company Pole (with 0.000 0.000
Transformers)
EACH 0.000 0.00
1,400.00000 0.000 0.00
0275 210-00030 Reset Water Service 0.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
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PCN: 18889-BID ESTIMATE RUN 06/12/2017
PROJECT: FSA 0252-420 ESTIMATE NO: 0035 08:30:30
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0280 210-00035 Reset Water Meter 0.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0285 210-00050 Reset Fire Hydrant 0.000 0.000
EACH 0.000 0.00
6,200.00000 0.000 0.00
0290 210-00750 Reset Light Standard (Luminaire & Pole) 5.000 5.000
EACH 0.000 0.00
1,325.00000 5.000 6,625.00
0295 210-00810 *Reset Ground Sign 1.000 1.000
EACH 0.000 0.00
175.00000 1.000 175.00
0300 210-00815 *Reset Sign Panel 0.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0305 210-01300 Reset Impact Attenuator 0.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0310 210-04010 Adjust Manhole 8.000 8.000
EACH 0.000 0.00
375.00000 8.000 3,000.00
0315 210-04015 Modify Manhole 11.000 11.000
EACH 0.000 0.00
2,000.00000 11.000 22,000.00
0320 210-04020 Modify Inlet 1.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0325 210-04027 Modify Structure (Special) 0.000 0.000
EACH 0.000 0.00
100,000.00000 0.000 0.00
0330 210-04050 Adjust Valve Box 9.000 5.000
EACH 0.000 0.00
190.00000 5.000 950.00
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PROJECT: FSA 0252-420 ESTIMATE NO: 0035 08:30:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0335 210-04060 Adjust Water Meter 0.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0340 210-04070 Adjust Well 0.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0345 212-00006 Seeding (Native) 12.000 7.150
ACRE 0.000 0.00
471.96000 7.150 3,374.51
0350 213-00004 Mulching (Weed Free Straw) 12.000 7.080
ACRE 0.000 0.00
1,314.28000 7.080 9,305.10
0355 213-00009 Flexible Growth Medium 0.000 0.000
ACRE 0.000 0.00
3,293.70000 0.000 0.00
0360 213-00061 Mulch Tackifier 10,000.000 7,625.000
LB 0.000 0.00
2.03000 7,625.000 15,478.75
0365 213-00150 Bonded Fiber Matrix 0.000 0.000
ACRE 0.000 0.00
3,133.58000 0.000 0.00
0370 214-00000 Landscape Maintenance 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0375 214-00227 Deciduous Tree (2.5 Inch Caliper) (Furnish Only ) 57.000 57.000
EACH 0.000 0.00
350.00000 57.000 19,950.00
0380 214-01350 Plant (5 Gallon Container) (Furnish Only) 764.000 764.000
EACH 0.000 0.00
21.00000 764.000 16,044.00
0385 216-00042 Soil Retention Blanket (Biodegradable Straw/Coc onut) 17,000.000 5,822.000
53 5,088.000 9,718.08
1.91000 10,910.000 20,838.10
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CAT NO0200 0200 ROADWAY
0390 216-00301 Turf Reinforcement Mat (Class 1) 1,000.000 481.000
SY 0.000 0.00
5.04000 481.000 2,424.24
0395 217-00000 *Herbicide Treatment 5,570.000 5,570.000
SY 0.000 0.00
0.20000 5,570.000 1,114.00
0400 217-00020 *Herbicide Treatment 70.000 70.000
HOUR 0.000 0.00
125.00000 70.000 8,750.00
0405  240-00000 *Wildlife Biologist 60.000 54.000
HOUR 0.000 0.00
60.00000 54.000 3,240.00
0410 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
49.50000 0.000 0.00
0415  240-00020 *Netting 0.000 0.000
SY 0.000 0.00
16.25000 0.000 0.00
0420 250-00010 *Environmental Health and Safety Management 1.000 0.750
LS 0.000 0.00
4,800.00000 0.750 3,600.00
0425  250-00050 *Monitoring Technician 2,200.000 2,109.750
HOUR 9.000 468.00
52.00000 2,118.750 110,175.00
0430 250-00110 *Health and Safety Officer 220.000 215.750
HOUR 2.500 185.00
74.00000 218.250 16,150.50
0435 250-00200 Material Handling (Stockpile) 15,000.000 14,281.000
CcY 0.000 0.00
20.00000 14,281.000 285,620.00
0440  304-06000 Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
10.00000 0.000 0.00
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CAT NO0200 0200 ROADWAY
0445  304-06007 Aggregate Base Course (Class 6) 42.000 42.000
CcY 0.000 0.00
19.00000 42.000 798.00
0450  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 600.000 578.330
TON 0.000 0.00
150.00000 578.330 86,749.50
0455  403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 27,345.800 27,345.800
TON 0.000 0.00
79.00000 27,345.800 2,160,318.20
0460 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 9,000.000 8,431.010
TON 0.000 0.00
94.28000 8,431.010 794,875.62
0465 411-10255 *Emulsified Asphalt (Slow-Setting) 7,000.000 5,892.000
GAL 0.000 0.00
3.05000 5,892.000 17,970.60
0470  412-00600 Concrete Pavement (6 Inch) 401.000 401.000
SY 0.000 0.00
70.00000 401.000 28,070.00
0475  420-00113 Geotextile (Drainage) (Class 2) 1,500.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
0480 503-00018 *Drilled Caisson (18 Inch) 18.000 18.000
LF 0.000 0.00
150.00000 18.000 2,700.00
0485 503-00024 *Drilled Caisson (24 Inch) 107.000 10.000
LF 97.000 24,735.00
255.00000 107.000 27,285.00
0490 503-00036 *Drilled Caisson (36 Inch) 88.000 88.000
LF 0.000 0.00
290.00000 88.000 25,520.00
0495 503-00048 *Drilled Caisson (48 Inch) 85.000 85.000
LF 0.000 0.00
660.00000 85.000 56,100.00
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CAT NO0200 0200 ROADWAY
0500 506-00030 Grouted Riprap (Grouted Boulder Wall) 335.000 335.000
CY 0.000 0.00
210.00000 335.000 70,350.00
0505 506-00409 Soil Riprap (9 Inch) 1,793.000 1,793.000
CY 0.000 0.00
97.00000 1,793.000 173,921.00
0510 507-00000 *Concrete Slope and Ditch Paving 200.000 140.600
CY 0.000 0.00
410.00000 140.600 57,646.00
0515 514-00000 Pipe Railing 95.000 95.000
LF 0.000 0.00
95.00000 95.000 9,025.00
0515 MATERIAL ALLOWANCE Pipe Railing 0.000
NCU 0.000 0.00
70.00000 0.000 0.00
0520 514-01040 Bikeway Railing (Steel) 217.000 217.000
LF 0.000 0.00
115.00000 217.000 24,955.00
0520 MATERIAL ALLOWANCE Bikeway Railing 0.000
NCU 0.000 0.00
92.00000 0.000 0.00
0525 601-03000 Concrete Class D 188.000 67.000
CY 0.000 0.00
600.00000 67.000 40,200.00
0530 602-00000 *Reinforcing Steel 20,760.000 9,780.000
LB 10,980.000 7,686.00
0.70000 20,760.000 14,532.00
0535 603-01155 15 Inch Reinforced Concrete Pipe (Complete In P lace) 226.000 226.000
LF 0.000 0.00
100.00000 226.000 22,600.00
0540 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 3,104.000 3,104.000
LF 0.000 0.00
75.00000 3,104.000 232,800.00
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CAT NO0200 0200 ROADWAY
0540 MATERIAL ALLOWANCE 18" RCP 0.000
LF 0.000 0.00
16.55000 0.000 0.00
0540 MATERIAL ALLOWANCE 18" RCP 0.000
LF 0.000 0.00
16.55000 0.000 0.00
0540 MATERIAL ALLOWANCE 18" RCP 0.000
LF 0.000 0.00
16.55000 0.000 0.00
0540 MATERIAL ALLOWANCE 18 " RCP 0.000
LF 0.000 0.00
0.59900 0.000 0.00
0545 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 661.000 545.000
LF 0.000 0.00
100.00000 545.000 54,500.00
0545 MATERIAL ALLOWANCE 24" RCP 0.000
LF 0.000 0.00
28.39000 0.000 0.00
0550 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 388.000 388.000
LF 0.000 0.00
95.00000 388.000 36,860.00
0550 MATERIAL ALLOWANCE 30" RCP 0.000
LF 0.000 0.00
38.75000 0.000 0.00
0555 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 179.000 176.000
LF 0.000 0.00
190.00000 176.000 33,440.00
0555 MATERIAL ALLOWANCE 36 " RCP 0.000
LF 0.000 0.00
53.20000 0.000 0.00
0560 603-01485 48 Inch Reinforced Concrete Pipe (Complete In P lace) 1,230.000 838.000
LF 392.000 64,680.00
165.00000 1,230.000 202,950.00
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0560 MATERIAL ALLOWANCE 48 " RCP 0.000
LF 0.000 0.00
93.10000 0.000 0.00
0560 MATERIAL ALLOWANCE 48 " RCP 0.000
LF 0.000 0.00
93.10000 0.000 0.00
0560 MATERIAL ALLOWANCE 48 " RCP 0.000
LF 0.000 0.00
96.63000 0.000 0.00
0560 MATERIAL ALLOWANCE 48" RCP 0.000
LF 0.000 0.00
93.10000 0.000 0.00
0565 603-02185 23x14 Inch Reinforced Concrete Pipe (Complete | n Place) 117.000 114.000
Elliptical
LF 0.000 0.00
120.00000 114.000 13,680.00
0565 MATERIAL ALLOWANCE 23X14 RCP 0.000
LF 0.000 0.00
34.25000 0.000 0.00
0570 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 364.000 364.000
(Complete In
LF 0.000 0.00
75.00000 364.000 27,300.00
0575 603-02420 53x34 Inch Reinforced Concrete Pipe Elliptical 44.000 44.000
LF 0.000 0.00
310.00000 44.000 13,640.00
0580 603-03361 36 Inch Reinforced Concrete Pipe Special (Insta Il Only) 96.000 96.000
(Transport from Alameda & Lipan)
LF 0.000 0.00
45.00000 96.000 4,320.00
0585 603-05018 18 Inch Reinforced Concrete End Section 9.000 7.000
EACH 2.000 1,600.00
800.00000 9.000 7,200.00
0585 MATERIAL ALLOWANCE 18" FES WITH JOINT FASTENERS 0.000
EACH 0.000 0.00
507.22000 0.000 0.00
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0590 603-05024 24 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0.000 0.00
1,200.00000 4.000 4,800.00
0595 603-05030 30 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0600 603-05118 23x14 Inch Reinforced Concrete End Section Elli ptical 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0605 604-00305 Inlet Type C (5 Foot) 1.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0610 604-00505 Inlet Type D (5 Foot) 2.000 2.000
EACH 0.000 0.00
2,800.00000 2.000 5,600.00
0610 MATERIAL ALLOWANCE TYPE D INLET (H=5) 0.000
EACH 0.000 0.00
2,117.00000 0.000 0.00
0615 604-16005 Inlet Type 16 (5 Foot) 9.000 9.000
EACH 0.000 0.00
3,000.00000 9.000 27,000.00
0615 MATERIAL ALLOWANCE TYPE 16 (H=5) 0.000
EACH 0.000 0.00
1,803.00000 0.000 0.00
0615 MATERIAL ALLOWANCE TYPE 16 (H=5) #25 0.000
EACH 0.000 0.00
1,803.00000 0.000 0.00
0615 MATERIAL ALLOWANCE TYPE 16 (H=5) #22 0.000
EACH 0.000 0.00
1,803.00000 0.000 0.00
0620 604-16010 Inlet Type 16 (10 Foot) 2.000 2.000
EACH 0.000 0.00
4,900.00000 2.000 9,800.00
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CAT NO0200 0200 ROADWAY

0620 MATERIAL ALLOWANCE Type 16 Single Inlet (H = 10 ") #54A 0.000
EACH 0.000 0.00
1,803.00000 0.000 0.00

0625  604-16505 Inlet Type 16 (Double) (5 Foot) 8.000 8.000
EACH 0.000 0.00
5,500.00000 8.000 44,000.00

0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5) 0.000
EACH 0.000 0.00
2,929.00000 0.000 0.00

0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5) .# 68 0.000
EACH 0.000 0.00
2,929.00000 0.000 0.00

0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5), # 67 0.000
EACH 0.000 0.00
2,929.00000 0.000 0.00

0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5),# 95 0.000
EACH 0.000 0.00
2,929.00000 0.000 0.00

0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5), # 55,91 0.000
EACH 0.000 0.00
2,929.00000 0.000 0.00

0630  604-16510 Inlet Type 16 (Double) (10 Foot) 7.000 7.000
EACH 0.000 0.00
7,500.00000 7.000 52,500.00

0630 MATERIAL ALLOWANCE Type 16 Double Inlet (h=10") #54 0.000
EACH 0.000 0.00
3,237.00000 0.000 0.00

0630 MATERIAL ALLOWANCE Type 16 Double Inlet (h=10") #19, 0.000
92, 64A
EACH 0.000 0.00

3,237.00000 0.000 0.00

0635 604-16605 Inlet Type 16 (Triple) (5 Foot) 15.000 15.000
EACH 0.000 0.00
7,500.00000 15.000 112,500.00
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0635 MATERIAL ALLOWANCE INLET TYPE 16 #33, 33C, 33D, 35 0.000
EACH 0.000 0.00
4,126.14750 0.000 0.00
0635 MATERIAL ALLOWANCE INLET TYPE 16 #6, 85, 48 0.000
EACH 0.000 0.00
3,982.00000 0.000 0.00
0635 MATERIAL ALLOWANCE INLET TYPE 16 Triple , #57, #93 0.000
EACH 0.000 0.00
3,982.00000 0.000 0.00
0640 604-16610 Inlet Type 16 (Triple) (10 Foot) 2.000 2.000
EACH 0.000 0.00
12,000.00000 2.000 24,000.00
0640 MATERIAL ALLOWANCE Inlet Type 16T (H=10") #11, 99 0.000
EACH 0.000 0.00
4,463.00000 0.000 0.00
0645  604-20000 Outlet Structure 1.000 1.000
EACH 0.000 0.00
42,000.00000 1.000 42,000.00
0650 604-25010 Vane Grate Inlet (10 Foot) 2.000 2.000
EACH 0.000 0.00
6,500.00000 2.000 13,000.00
0650 MATERIAL ALLOWANCE Single Vane Grate Inlet (h=1 0') #27 0.000
EACH 0.000 0.00
2,136.00000 0.000 0.00
0650 MATERIAL ALLOWANCE Single Vane Grate Inlet (h=1 0') #18 0.000
EACH 0.000 0.00
2,136.00000 0.000 0.00
0655 604-26005 Vane Grate Inlet (Double) (5 Foot) 3.000 3.000
EACH 0.000 0.00
6,800.00000 3.000 20,400.00
0660 604-26010 Vane Grate Inlet (Double) (10 Foot) 1.000 1.000
EACH 0.000 0.00
8,700.00000 1.000 8,700.00
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0665 604-30005 Manhole Slab Base (5 Foot) 7.000 7.000
EACH 0.000 0.00
2,900.00000 7.000 20,300.00
0665 MATERIAL ALLOWANCE MH SLAB BASE (H=5) 0.000
EACH 0.000 0.00
1,019.00000 0.000 0.00
0665 MATERIAL ALLOWANCE MH SPECIAL 5' #33A, 33B 0.000
EACH 0.000 0.00
1,055.89000 0.000 0.00
0665 MATERIAL ALLOWANCE MH SPECIAL 5' #24, 44 0.000
EACH 0.000 0.00
1,019.00000 0.000 0.00
0670 604-30010 Manhole Slab Base (10 Foot) 8.000 6.000
EACH 0.000 0.00
3,700.00000 6.000 22,200.00
0670 MATERIAL ALLOWANCE 60" MH SLAB VASE (H=10") (#2 0) 0.000
EACH 0.000 0.00
1,335.00000 0.000 0.00
0670 MATERIAL ALLOWANCE 60" MH SLAB VASE (H=10") (#4 2) 0.000
EACH 0.000 0.00
1,335.00000 0.000 0.00
0675 604-30015 Manhole Slab Base (15 Foot) 3.000 3.000
EACH 0.000 0.00
4,900.00000 3.000 14,700.00
0675 MATERIAL ALLOWANCE MH SLAB BASE (H=15) #17 0.000
EACH 0.000 0.00
1,697.00000 0.000 0.00
0680 604-31015 Manhole Box Base (15 Foot) 2.000 2.000
EACH 0.000 0.00
25,000.00000 2.000 50,000.00
0685 604-39005 Manhole Special (5 Foot) 9.000 9.000
EACH 0.000 0.00
40,500.00

4,500.00000 9.000
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0685 MATERIAL ALLOWANCE MH (SPECIAL) (H=5") #29 0.000
EACH 0.000 0.00
1,019.00000 0.000 0.00
0685 MATERIAL ALLOWANCE MH (SPECIAL) (H=5") #149 0.000
EACH 0.000 0.00
1,464.00000 0.000 0.00
0690 604-39010 Manhole Special (10 Foot) 12.000 12.000
EACH 0.000 0.00
9,300.00000 12.000 111,600.00
0690 MATERIAL ALLOWANCE MH 10" SPECIAL #79 AND #80 0.000
EACH 0.000 0.00
3,459.87000 0.000 0.00
0690 MATERIAL ALLOWANCE MH 10' SPECIAL #66 0.000
EACH 0.000 0.00
1,019.00000 0.000 0.00
0690 MATERIAL ALLOWANCE MH 10" SPECIAL #66 0.000
EACH 0.000 0.00
1,335.00000 0.000 0.00
0695 604-39015 Manhole Special (15 Foot) 5.000 3.000
EACH 0.000 0.00
11,500.00000 3.000 34,500.00
0700 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 5,600.000 5,600.000
LF 0.000 0.00
16.55000 5,600.000 92,680.00
0705 606-00710 *Guardrail Type 7 (Style CA) 2,108.000 2,108.000
LF 0.000 0.00
60.00000 2,108.000 126,480.00
0710 606-00740 *Guardrail Type 7 (Style CE) 0.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
0715 606-01340 *End Anchorage Type 3D 8.000 7.000
EACH 0.000 0.00
776.00000 7.000 5,432.00
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0720 606-01370 *Transition Type 3G 4.000 3.000
EACH 0.000 0.00
1,294.00000 3.000 3,882.00
0725 606-01380 *Transition Type 3H 3.000 3.000
EACH 0.000 0.00
735.00000 3.000 2,205.00
0730 606-02003 *End Anchorage (Nonflared) 5.000 3.000
EACH 0.000 0.00
1,782.00000 3.000 5,346.00
0735 606-02005 *End Anchorage (Flared) 1.000 1.000
EACH 0.000 0.00
1,455.00000 1.000 1,455.00
0740 607-01000 *Fence Barbed Wire with Metal Posts 0.000 0.000
LF 0.000 0.00
6.45000 0.000 0.00
0745 607-11525 *Fence (Plastic) 3,167.000 3,167.000
LF 0.000 0.00
3.50000 3,167.000 11,084.50
0750 607-60220 *20 Foot Gate Single (Chain Link) 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0755 608-00006 *Concrete Sidewalk (6 Inch) 3,408.000 3,223.000
SY 0.000 0.00
38.00000 3,223.000 122,474.00
0760 608-00010 *Concrete Curb Ramp 182.970 182.970
SY 0.000 0.00
125.00000 182.970 22,871.25
0765 608-00026 *Concrete Bikeway (6 Inch) 1,178.000 1,178.000
SY 0.000 0.00
42.00000 1,178.000 49,476.00
0770  609-21010 *Curb and Gutter Type 2 (Section I-B) 882.000 882.000
LF 0.000 0.00
16.00000 882.000 14,112.00
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0775 609-21020 *Curb and Gutter Type 2 (Section II-B) 22,411.000 22,411.000
LF 0.000 0.00
16.50000 22,411.000 369,781.50
0780 609-24008 *Gutter Type 2 (8 Foot) 58.000 58.000
LF 0.000 0.00
65.00000 58.000 3,770.00
0785 610-00030 *Median Cover Material (Concrete) 16,765.000 16,765.000
SF 0.000 0.00
7.00000 16,765.000 117,355.00
0790  612-00001 *Delineator (Type I) 100.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0795  612-00002 *Delineator (Type II) 25.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0800  612-00003 *Delineator (Type IlI) 5.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0805 613-00200 *2 Inch Electrical Conduit 9,567.000 9,567.000
LF 0.000 0.00
10.50000 9,567.000 100,453.50
0810 613-00206 2 Inch Electrical Conduit (Bored) 5,137.000 5,137.000
LF 0.000 0.00
20.00000 5,137.000 102,740.00
0815 613-00300 3 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0820 613-00306 3 Inch Electrical Conduit (Bored) 2,380.000 2,380.000
LF 0.000 0.00
21.00000 2,380.000 49,980.00
0825 613-01200 2 Inch Electrical Conduit (Plastic) 3,210.000 3,210.000
LF 0.000 0.00
10.50000 3,210.000 33,705.00
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0830 613-01300 3 Inch Electrical Conduit (Plastic) 4,056.000 4,056.000
LF 0.000 0.00
13.50000 4,056.000 54,756.00
0835 613-06000 Meter Pole 3.000 3.000
EACH 0.000 0.00
4,650.00000 3.000 13,950.00
0835 MATERIAL ALLOWANCE METER PED BASE MEUG3A-1250 0.000
EACH 0.000 0.00
1,695.00000 0.000 0.00
0835 MATERIAL ALLOWANCE Meter Pole 0.000
EACH 0.000 0.00
1,695.00000 0.000 0.00
0840 613-07023 Pull Box (24"x36"x24") 10.000 10.000
EACH 0.000 0.00
1,400.00000 10.000 14,000.00
0845 613-07026 Pull Box (16"x24"x12") 17.000 16.000
EACH 1.000 1,040.00
1,040.00000 17.000 17,680.00
0850 613-07035 Pull Box (32"x24"x12") 13.000 13.000
EACH 0.000 0.00
1,525.00000 13.000 19,825.00
0855 613-10000 Wiring 1.000 1.000
LS 0.000 0.00
135,000.00000 1.000 135,000.00
0860 613-32400 Light Standard Steel (40 Foot) (Includes 4 Foot 59.000 59.000
Arm
) EACH 0.000 0.00
3,935.00000 59.000 232,165.00
0860 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (40FT) 0.000
EACH 0.000 0.00
2,501.79000 0.000 0.00
0865 613-40010 Light Standard Foundation 56.000 56.000
EACH 0.000 0.00
1,850.00000 56.000 103,600.00
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0870 613-50100 Lighting Control Center 3.000 0.000
EACH 1.000 12,250.00
12,250.00000 1.000 12,250.00
0875 613-70250 Luminaire High Pressure Sodium (250 Watt) 60.000 60.000
EACH 0.000 0.00
1,275.00000 60.000 76,500.00
0875 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODUM (250 0.000
WAT,
) EACH 0.000 0.00
891.33000 0.000 0.00
0880 613-70400 Luminaire High Pressure Sodium (400 Watt) 11.000 11.000
EACH 0.000 0.00
1,275.00000 11.000 14,025.00
0880 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODUM (400 2.000
WAT,
) EACH 0.000 0.00
891.33000 2.000 1,782.66
0885 614-00011 *Sign Panel (Class 1) 496.000 228.000
SF 0.000 0.00
15.50000 228.000 3,534.00
0885 MATERIAL ALLOWANCE SIGN PANEL CLASS | 283.000
NCU 0.000 0.00
9.27000 283.000 2,623.41
0890 614-00012 *Sign Panel (Class Il) 433.000 233.000
SF 0.000 0.00
22.00000 233.000 5,126.00
0890 MATERIAL ALLOWANCE Sign Panel Class Il 225.000
NCU 0.000 0.00
13.42000 225.000 3,019.50
0895 614-00041 *Sign Post (Special) 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0900 614-00216 *Steel Sign Post (2x2 Inch Tubing) 123.000 28.000
LF 0.000 0.00
10.00000 28.000 280.00
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0900 MATERIAL ALLOWANCE Steel Sign Post 95.000
NCU 0.000 0.00
4.09000 95.000 388.55
0905 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 64.000 40.000
Slipbase
EACH 0.000 0.00
380.00000 40.000 15,200.00
0905 MATERIAL ALLOWANCE Steel Sign Support 0.000
NCU 0.000 0.00
23.78000 0.000 0.00
0905 MATERIAL ALLOWANCE Sign-steel support 24.000
NCU 0.000 0.00
319.28000 24.000 7,662.72
0910 614-70150 Pedestrian Signal Face (16) (Countdown) 13.000 11.000
EACH 0.000 0.00
635.00000 11.000 6,985.00
0910 MATERIAL ALLOWANCE PED SIGNSL FACE RIGHT CLAM/L EFT CLAM 2.000
EACH 0.000 0.00
279.00000 2.000 558.00
0915 614-70336 Traffic Signal Face (12-12-12) 55.000 55.000
EACH 0.000 0.00
1,085.00000 55.000 59,675.00
0915 MATERIAL ALLOWANCE 12" 3-SECTION POLY SIGNAL HE AD 0.000
EACH 0.000 0.00
324.00000 0.000 0.00
0920 614-70448 Traffic Signal Face (12-12-12-12) 5.000 5.000
EACH 0.000 0.00
1,370.00000 5.000 6,850.00
0920 MATERIAL ALLOWANCE 4 SECTION POLY VERT GREEN SI GNAL 0.000
HEAD
EACH 0.000 0.00
398.00000 0.000 0.00
0925 614-72855 Traffic Signal Controller Cabinet 3.000 3.000
EACH 0.000 0.00

14,675.00000 3.000 44,025.00
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0925 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 0.000
EACH 0.000 0.00
9,285.00000 0.000 0.00
0930 614-72860 Pedestrian Push Button 13.000 11.000
EACH 0.000 0.00
395.00000 11.000 4,345.00
0930 MATERIAL ALLOWANCE BULLDOG 3 LATCHING/NON LATCHJING - 2.000
GREE
EACH 0.000 0.00
159.00000 2.000 318.00
0935 614-72864 Fire Preemption Unit 8.000 8.000
EACH 0.000 0.00
5,105.00000 8.000 40,840.00
0940 614-72885 Traffic Signal Vehicle Detector (Special) (Traf fic 2.000 2.000
Signal Vehicle)
EACH 0.000 0.00
7,245.00000 2.000 14,490.00
0940 MATERIAL ALLOWANCE FLIR CAMERA DETECTION SYSTEM 0.000
(INCLUDES)
EACH 0.000 0.00
5,600.00000 0.000 0.00
0945 614-72886 Intersection Detection System (Camera) 4.000 2.000
EACH 2.000 14,780.00
7,390.00000 4.000 29,560.00
0945 MATERIAL ALLOWANCE INTERSECTION CAMERA DETECTIN SYSTEM 2.000
EACH -2.000 -9,000.00
4,500.00000 0.000 0.00
0950 614-81000 Traffic Signal-Light Pole Steel 2.000 2.000
EACH 0.000 0.00
5,205.00000 2.000 10,410.00
0950 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE NO MA ST ARM 0.000
EACH 0.000 0.00
3,763.00000 0.000 0.00
0955 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 2.000 2.000
EACH 0.000 0.00
15,105.00000 2.000 30,210.00
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0955 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE 25 'MAST 0.000
ARM
EACH 0.000 0.00
11,763.00000 0.000 0.00
0960 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000 0.000
EACH 0.000 0.00
15,525.00000 0.000 0.00
0960 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE 30'M  AST ARM 1.000
EACH 0.000 0.00
11,554.00000 1.000 11,554.00
0965 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
16,505.00000 1.000 16,505.00
0965 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE 40'M  AST ARM 0.000
EACH 0.000 0.00
12,872.00000 0.000 0.00
0970 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
19,326.00000 1.000 19,326.00
0970 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE 55'M  AST ARM 0.000
EACH 0.000 0.00
15,254.00000 0.000 0.00
0975 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 3.000 3.000
EACH 0.000 0.00
21,815.00000 3.000 65,445.00
0975 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE 60'M  AST ARM 0.000
EACH 0.000 0.00
17,336.00000 0.000 0.00
0980 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000 2.000
EACH 0.000 0.00
22,580.00000 2.000 45,160.00
0980 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE 65'M  AST ARM 0.000
EACH 0.000 0.00
17,881.00000 0.000 0.00
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0985 614-84000 Traffic Signal Pedestal Pole Steel 4.000 4.000
EACH 0.000 0.00
1,735.00000 4.000 6,940.00
0990 614-86105 Telemetry (Field) 3.000 0.000
EACH 0.000 0.00
6,700.00000 0.000 0.00
0995 614-86800 Uninterrupted Power Supply 3.000 3.000
EACH 0.000 0.00
6,080.00000 3.000 18,240.00
0995 MATERIAL ALLOWANCE Uninterurupted Power Supply 0.000
EACH 0.000 0.00
3,630.00000 0.000 0.00
1000 614-87333 Closed Circuit Television Camera (Traffic Surve illance) 2.000 2.000
EACH 0.000 0.00
4,905.00000 2.000 9,810.00
1005 614-87412 Fiber Optic Cable (Single Mode) (12 Strands) (1 nstall 775.000 0.000
onl
) LF 0.000 0.00
4.00000 0.000 0.00
1010 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 10,275.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
1015 615-00050 Embankment Protector Type 5 0.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
1020  615-10036 36 Inch Automatic Drain Gate //Shown on South B ike 1.000 1.000
Trail Plans
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
1020 MATERIAL ALLOWANCE 36" Auto Drain Grate 0.000
EACH 0.000 0.00
2,035.66000 0.000 0.00
1025 615-10048 48 Inch Automatic Drain Gate 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
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1025 MATERIAL ALLOWANCE 48" Auto Drain Grate 0.000
EACH 0.000 0.00
4,818.41000 0.000 0.00
1030 619-78048 6 Inch Fire Hydrant 2.000 2.000
EACH 0.000 0.00
14,000.00000 2.000 28,000.00
1035 624-20301 Detour Drainage Pipe (Class 0) 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
1040 625-00000 Construction Surveying 1.000 1.000
LS 0.000 0.00
160,000.00000 1.000 160,000.00
1045 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
1,298,010.75000 1.000 1,298,010.75
1050 626-01000 Public Information Services 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
1055  627-00001 *Pavement Marking Paint 1,609.000 1,141.000
GAL 7.000 280.00
40.00000 1,148.000 45,920.00
1060 627-00005 *Epoxy Pavement Marking 91.000 0.000
GAL 0.000 0.00
80.00000 0.000 0.00
1065 627-01001 *Preformed Plastic Pavement Marking (Type I) 8,771.000 0.000
SF 8,771.000 157,878.00
18.00000 8,771.000 157,878.00
1070  627-30327 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 880.000 0.000
1l
) SF 880.000 13,200.00
15.00000 880.000 13,200.00
1075 627-30332 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 2,784.000 0.000
Type
(Typ SF 2,784.000 33,408.00
12.00000 2,784.000 33,408.00
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1080 629-01001 Survey Monument (Type 1) 2.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
1085 629-01003 Survey Monument (Type 3) 2.000 0.000
EACH 1.000 310.00
310.00000 1.000 310.00
1090 629-01005 Survey Monument (Type 5) 14.000 0.000
EACH 14.000 2,170.00
155.00000 14.000 2,170.00
1095  630-00000 *Flagging 3,000.000 2,331.500
HOUR 221.500 5,094.50
23.00000 2,553.000 58,719.00
1100  630-00003 Uniformed Traffic Control 470.000 430.000
HOUR 40.000 2,600.00
65.00000 470.000 30,550.00
1105 630-00004 Traffic Control Vehicle 2.000 1.800
EACH 0.000 0.00
2,500.00000 1.800 4,500.00
1110 630-00007 Traffic Control Inspection 410.000 378.000
DAY 7.000 70.00
10.00000 385.000 3,850.00
1115 630-00012 Traffic Control Management 425.000 410.000
DAY 14.000 140.00
10.00000 424.000 4,240.00
1120 630-80001 Flashing Beacon (Portable) 12.000 10.800
EACH 0.000 0.00
1,200.00000 10.800 12,960.00
1125 630-80335 Barricade (Type 3 M-A) (Temporary) 11.000 9.900
EACH 0.000 0.00
250.00000 9.900 2,475.00
1130 630-80341 Construction Traffic Sign (Panel Size A) 351.000 315.900
EACH 0.000 0.00
85.00000 315.900 26,851.50
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1135 630-80342 Construction Traffic Sign (Panel Size B) 76.000 64.800
EACH 3.600 306.00
85.00000 68.400 5,814.00
1140 630-80343 Construction Traffic Sign (Panel Size C) 21.000 17.100
EACH 0.000 0.00
85.00000 17.100 1,453.50
1145 630-80344 Construction Traffic Sign (Special) 444.000 399.600
SF 0.000 0.00
16.00000 399.600 6,393.60
1150 630-80355 Portable Message Sign Panel 6.000 3.600
EACH 0.000 0.00
6,500.00000 3.600 23,400.00
1155 630-80358 Advance Warning Flashing or Sequencing Arrow Pa nel (C 6.000 5.400
Type
ype) EACH 0.000 0.00
1,600.00000 5.400 8,640.00
1160 630-80360 Drum Channelizing Device 386.000 347.400
EACH 0.000 0.00
12.00000 347.400 4,168.80
1165 630-80363 Drum Channelizing Device (With Light) (Flashing ) 25.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
1170  630-80370 Concrete Barrier (Temporary) 11,078.000 9,970.200
LF 0.000 0.00
12.00000 9,970.200 119,642.40
1175 630-80380 Traffic Cone 200.000 180.000
EACH 0.000 0.00
15.00000 180.000 2,700.00
1180 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 15.000 8.100
(Temporary)
EACH 5.400 9,720.00
1,800.00000 13.500 24,300.00
1185 630-85041 Mobile Attenuator 180.000 149.000
DAY 15.000 750.00
50.00000 164.000 8,200.00
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1190 630-86800 *Traffic Signal (Temporary) 1.100 1.000
LS 0.000 0.00
280,000.00000 1.000 280,000.00
1195 700-70010 F/A Minor Contract Revisions 350,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1205 700-70016 F/A Fuel Cost Adjustment -211,104.850 -224,186.240
FA 0.000 0.00
1.00000 -224,186.240 -224,186.24
1210 700-70018 F/A Roadway Smoothness Incentive 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1215 700-70019 F/A Asphalt Cement Cost Adjustment -351,339.160 -380,600.970
FA 0.000 0.00
1.00000 -380,600.970 -380,600.97
1220 700-70021 F/A On-The-Job Trainee 7,680.000 6,783.000
HOUR 0.000 0.00
1.00000 6,783.000 6,783.00
1225 700-70025 F/A Quality Incentive Payment 20,000.000 0.000
FA -2,838.160 -2,838.16
1.00000 -2,838.160 -2,838.16
1230 700-70031 F/A INTERIM SURFACE REPAIR 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-70034 F/A Obtain Permits 12,142.140 12,142.140
FA 0.000 0.00
1.00000 12,142.140 12,142.14
1240 700-70035 F/A Uniformed Traffic Control (Officer Time 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1245  700-70036 Forced Accounts Provide Security Guard 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1250 700-70080 F/A Furnish and Install Electrical Services 46,614.720 46,614.720
FA 0.000 0.00
1.00000 46,614.720 46,614.72
1255 700-70081 F/A Provide Dewatering 264,048.270 264,048.270
FA 0.000 0.00
1.00000 264,048.270 264,048.27
1260 700-70110 F/A Install /Repair Dewatering Pond Liner 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1265 700-70130 F/A Repair Field Office 25,000.000 22,113.940
FA 752.590 752.59
1.00000 22,866.530 22,866.53
1270 700-70190 F/A Electric Service 1,320.360 1,320.360
FA 0.000 0.00
1.00000 1,320.360 1,320.36
1275 700-70210 F/A Lights (Temporary Lighting) 6,412.000 6,412.000
FA 0.000 0.00
1.00000 6,412.000 6,412.00
1280 700-70255 F/A Water Lines 194,101.490 194,101.490
FA 0.000 0.00
1.00000 194,101.490 194,101.49
1285 700-70310 F/A Landscaping Restoration 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1290 700-70380 F/A Erosion Control 21,871.250 21,871.250
FA 0.000 0.00
1.00000 21,871.250 21,871.25
1295 700-70587 F/A Hazardous Waste Disposal Hazardous Waste Di sposal 7,049.380 7,049.380
FA 0.000 0.00
1.00000 7,049.380 7,049.38
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1300 700-70589 F/A Environmental Health & Safety Management 74,163.160 74,163.160
FA 0.000 0.00
1.00000 74,163.160 74,163.16
1545  900-00010 Added Item (Hour)/ Additional Construction Surv eying 40.000 31.000
HOUR 0.000 0.00
100.00000 31.000 3,100.00
1550 202-00250 Rem Pavement Marking SMCO #3 11,500.000 11,384.000
SF 116.000 232.00
2.00000 11,500.000 23,000.00
1555 607-53172 Fence CL (72 In) SMCO #4 (with Barbed wire) 886.000 886.000
LF 0.000 0.00
15.80000 886.000 13,998.80
1560 900-00004 Added Item (Cubic Yard)/ SMCO #5, ABC(Class 6), ton to 42,984.000 42,984.000
cubic yard
CY 0.000 0.00
16.13000 42,984.000 693,331.92
1565  900-00006 Added Item (Dollar)/ Price Reduction - Erosion Control -2,625.000 -2,625.000
Violation
DOL 0.000 0.00
1.00000 -2,625.000 -2,625.00
1570  506-00209 Riprap (9 In) 3,010.000 2,909.000
CY 0.000 0.00
55.73000 2,909.000 162,118.57
1575 900-00007 Added Item (Each)/ SMCO #8, Erosion Bale (Weed 210.000 210.000
Free)(Wetlands Protection)
EACH 0.000 0.00
17.00000 210.000 3,570.00
1580 420-00520 Geogrid Pvmt Reinf SiteManager CO #9 9,763.000 9,763.000
SY 0.000 0.00
3.83000 9,763.000 37,392.29
1590 900-00024 Added Item (Ton)/ SMCO #11, Solid Waste Disposa I (Ton) 15,756.170 15,756.170
TON 0.000 0.00
39.25000 15,756.170 618,429.67
1595 900-00014 Added Item (Lump Sum)/ SMCO #12, Ramp 4 Shoring for 1.000 1.000
A6(East)
LS 0.000 0.00
37,400.00000 1.000 37,400.00
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1600  900-00006 Added Item (Dollar)/ Price Reductions and Penal ties as -101,501.610 -101,721.610
allowed by Spec.
DOL 0.000 0.00
1.00000 -101,721.610 -101,721.61
1605 203-00500 Rock Fill SMCO 14, Rockfill 431.000 431.000
CY 0.000 0.00
49.75000 431.000 21,442.25
1610  900-00007 Added Item (Each)/ Denver Type 14 Inlet (5"(10 ] 1.000 1.000
EACH 0.000 0.00
11,125.00000 1.000 11,125.00
1615 614-81120 Sig-Light Pole Steel (1-20 Ft) 1.000 1.000
EACH 0.000 0.00
14,896.00000 1.000 14,896.00
1620 614-81150 Sig-Light Pole Steel (1-50 Ft) 1.000 1.000
EACH 0.000 0.00
18,971.00000 1.000 18,971.00
1625 614-87495 Fiber Optic Cable (S Mode) (96 S) (Inst) Site M anager 1,344.000 1,344.000
Change Order 17
LF 0.000 0.00
3.03000 1,344.000 4,072.32
1630 900-00014 Added Item (Lump Sum)/ Splice Fiber Optic Cable (96 1.000 1.000
Strand) SMCO # 17
LS 0.000 0.00
4,801.25000 1.000 4,801.25
1635 603-02305 38x24 In RCP (CIP) 54.000 54.000
LF 0.000 0.00
153.62000 54.000 8,295.48
1640 900-00004 Added Item (Cubic Yard)/ Import class 2 backfil 1,505.000 1,505.000
CcY 0.000 0.00
10.18000 1,505.000 15,320.90
1645  900-00009 Added Item (Gallon)/ Haul and Disposal of Conta minated 1,529,700.000 1,529,700.000
Water
GAL 0.000 0.00
0.31000 1,529,700.000 474,207.00
1650 900-00014 Added Item (Lump Sum)/ Remove Portions of Under ground 1.000 1.000
Wall
LS 0.000 0.00
6,000.00000 1.000 6,000.00



CONTID: C18889 COLORADO DEPARTMENT OF TRANSPORTATION Page 34
PCN: 18889-BID ESTIMATE RUN 06/12/2017
PROJECT: FSA 0252-420 ESTIMATE NO: 0035 08:30:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
1655 900-00012 Added Item (Foot)/ Guard Rail Type 7 (Style CE) (Xcel 50.000 50.000
Transformer)
LF 0.000 0.00
200.00000 50.000 10,000.00
1660 210-02030 Relay Pipe (30 In) Relay Pipe (30 Inch RCP) 331.000 331.000
LF 0.000 0.00
74.92000 331.000 24,798.52
1670  900-00007 Added Item (Each)/ Adjust Electrical Pull Box 0.000 0.000
EACH 0.000 0.00
545.00000 0.000 0.00
1675 900-00014 Added Item (Lump Sum)/ Wliring (Pedestrian Conne ction) 1.000 1.000
LS 0.000 0.00
630.00000 1.000 630.00
1680 412-00800 Conc Pvmt (8 In) 126.000 126.000
SY 0.000 0.00
98.00000 126.000 12,348.00
1685 900-00014 Added Item (Lump Sum)/ Sanitary Sewer Protectio n and 1.000 1.000
Bypass Pumping, SMCO 26
LS 0.000 0.00
25,896.00000 1.000 25,896.00
1690 900-00012 Added Item (Foot)/ 30 Inch Steel Pipe (CIP), S MCO #27 30.000 30.000
LF 0.000 0.00
192.65000 30.000 5,779.50
1695 206-00065 Str Bkfl (Flow-Fill) SMCO #28 53.000 53.000
CY 0.000 0.00
85.00000 53.000 4,505.00
1700  900-00004 Added Item (Cubic Yard)/ SMCO #28, Concrete Cla ssD 66.000 66.000
CY 0.000 0.00
476.00000 66.000 31,416.00
1795 900-00014 Added Item (Lump Sum)/ Acceleration Costs for D iamond 1.000 1.000
Shamrock
LS 0.000 0.00
8,000.00000 1.000 8,000.00
1980 614-80001 Flash Beacon (Solar Pwred) Change Order 31 2.000 2.000
EACH 0.000 0.00
3,300.00000 2.000 6,600.00
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1985 619-10247 24 In Weld Steel Pipe (J) Change Order 32, Home Depot 95.000 95.000
Retention Pond Drainage
LF 0.000 0.00
590.25000 95.000 56,073.75
1995 630-80350 Vert Panel SMCO 34 0.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
2000 630-80384 Tubular Marker SMCO 35 0.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
2005 900-00021 Added Item (Square Foot)/ SMCO 36, Shoring for Ramp 3 1,840.000 1,840.000
Outfall
SF 0.000 0.00
30.58000 1,840.000 56,267.20
2010 900-00014 Added Item (Lump Sum)/ On-Site Water Treatment 1.000 1.000
LS 0.000 0.00
545,000.00000 1.000 545,000.00
2015 202-00160 Rem Wall SMCO # 38 4,775.300 4,775.300
SF 0.000 0.00
65.00000 4,775.300 310,394.50
2020 604-30020 MH Slab Base (20 Ft) Manhole Slab Base (20) SM CO 39 1.000 1.000
EACH 0.000 0.00
8,530.00000 1.000 8,530.00
2025 412-01120 Conc Pvmt (11 In) (Fast Track) SMCO #40, Concre te 236.000 236.000
Pavement (11 Inch)(Fast Track)
SY 0.000 0.00
144.00000 236.000 33,984.00
2030  900-00007 Added Item (Each)/ Epoxy coated dowels for bike path 1,059.000 1,059.000
EACH 0.000 0.00
16.00000 1,059.000 16,944.00
2035 212-00050 Sod (Vanderbilt Park) 0.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
2040 900-00021 Added Item (Square Foot)/ Native Seeding (Park) 0.000 0.000
SF 0.000 0.00
0.40000 0.000 0.00
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2045  900-00021 Added Item (Square Foot)/ Landscaping Wood Mulc h 0.000 0.000
SF 0.000 0.00
1.60000 0.000 0.00
2050 900-00007 Added Item (Each)/ Alpine Spruce Tree (8 Foot) 2.000 0.000
EACH 2.000 1,200.00
600.00000 2.000 1,200.00
2055  900-00007 Added Item (Each)/ Purple Buddliea Tree 6.000 0.000
EACH 6.000 390.00
65.00000 6.000 390.00
2060 900-00007 Added Item (Each)/ 2 Inch Caliper Ornamental Pe ar Tree 1.000 0.000
EACH 1.000 555.00
555.00000 1.000 555.00
2065 900-00007 Added Item (Each)/ 2 Inch Caliper Magnolia Tree 7.000 0.000
EACH 7.000 3,605.00
515.00000 7.000 3,605.00
2070  900-00007 Added Item (Each)/ Switch Grass (1 Gallon) 6.000 0.000
EACH 6.000 150.00
25.00000 6.000 150.00
2075  900-00007 Added Item (Each)/ 1 Gallon Echinacea 21.000 0.000
EACH 21.000 630.00
30.00000 21.000 630.00
2080 900-00007 Added Item (Each)/ 1 Gallon Purple Penstemon 27.000 0.000
EACH 27.000 486.00
18.00000 27.000 486.00
2085 900-00012 Added Item (Foot)/ 1 1/2 Inch plastic Pipe 1,491.000 0.000
(Irrigation/Sleeve)
LF 1,491.000 3,280.20
2.20000 1,491.000 3,280.20
2090 623-00602 2 In Plastic Pipe (Irrig/Sleve) 87.000 0.000
LF 87.000 217.50
2.50000 87.000 217.50
2095  900-00007 Added Item (Each)/ 4 Inch Rotor Sprinkler Head (Hunter 8.000 0.000
1-40;
) EACH 8.000 736.00
92.00000 8.000 736.00
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2100 900-00007 Added Item (Each)/ 4 Inch Rotor Sprinkler Head (Hunter 27.000 0.000
1-20;
) EACH 27.000 891.00
33.00000 27.000 891.00
2105 900-00007 Added Item (Each)/ 12 Inch Popup Sprinkler (Rai nbird 13.000 0.000
1812
) EACH 13.000 263.25
20.25000 13.000 263.25
2110 623-03108 1 In Auto Ctrl Valve 0.000 0.000
EACH 0.000 0.00
182.00000 0.000 0.00
2115 900-00010 Added Item (Hour)/ Investigate Irrigation 19.000 0.000
HOUR 19.000 1,425.00
75.00000 19.000 1,425.00
2120 608-10010 Sidewalk Drain 0.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
2125 900-00010 Added Item (Hour)/ Field Welding 33.000 33.000
HOUR 0.000 0.00
150.00000 33.000 4,950.00
2130 207-00205 Topsoil 150.000 150.000
CcY 0.000 0.00
31.35000 150.000 4,702.50
2135 900-00012 Added Item (Foot)/ Fiber Optic Cable (60 Strand ) 0.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
CAT0200 CURRENT AMT $ 17,209,665.03 376,033.96 $ 16,185,751.95
CAT NO0201 0201 ROADWAY
1800 210-00476 Reset MVRD Ramp Metering for Ramps 1 and 3 1.000 1.000
EACH 0.000 0.00
1,002.10000 1.000 1,002.10
1805 503-00018 Drilled Caisson (18 In) Ramp Metering for Ramps land 3 14.000 14.000
LF 0.000 0.00
150.00000 14.000 2,100.00
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1810 503-00036 Drilled Caisson (36 In) Ramp Metering for Ramps land 3 57.000 57.000
LF 0.000 0.00
290.00000 57.000 16,530.00
1815 612-00260 Loc Mark (Fib Opt)(Dome) Ramp Metering for Ramp s1and 2.000 0.000
3
EACH 0.000 0.00
264.00000 0.000 0.00
1820 612-00270 Loc Mark (Util)(Flat Slat) Ramp Metering for Ra mps 1 7.000 0.000
and 3
EACH 0.000 0.00
256.00000 0.000 0.00
1825 613-00206 2 In Elec Cond (Bored) Ramp Metering for Ramps land 3 300.000 300.000
LF 0.000 0.00
20.00000 300.000 6,000.00
1830 613-01200 2 In Elec Cond (P) Ramp Metering for Ramps 1 an d3 3,191.000 3,191.000
LF 0.000 0.00
10.50000 3,191.000 33,505.50
1835 613-04100 Elect System Mods Ramp Metering for Ramps 1 and 3 1.000 1.000
LS 0.000 0.00
1,673.30000 1.000 1,673.30
1840 613-07000 Pull Box (Spec) Ramp Metering for Ramps 1 and 3 1.000 1.000
EACH 0.000 0.00
916.58000 1.000 916.58
1845 613-07001 Type One Pull Box Ramp Metering for Ramps 1 and 3 12.000 12.000
EACH 0.000 0.00
1,474.12000 12.000 17,689.44
1850 613-07005 Type Five Pull Box Ramp Metering for Ramps 1 an d3 2.000 2.000
EACH 0.000 0.00
2,492.50000 2.000 4,985.00
1855  613-10000 Wiring Ramp Metering for Ramps 1 and 3 1.000 1.000
LS 0.000 0.00
19,562.50000 1.000 19,562.50
1860 613-32350 Light Std Steel (35 Ft) Ramp Metering for Ramps land3 2.000 2.000
EACH 0.000 0.00
3,948.85000 2.000 7,897.70
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1865 613-40010 Light Std Foundation Ramp Metering for Ramps 1 and 3 2.000 2.000
EACH 0.000 0.00
1,850.00000 2.000 3,700.00
1870 614-00011 Sign Panel (CL I) Ramp Metering for Ramps 1 and 3 40.000 40.000
SF 0.000 0.00
41.15000 40.000 1,646.00
1875 614-00012 Sign Panel (CL Il) Ramp Metering for Ramps 1 an d3 106.000 106.000
SF 0.000 0.00
42.47000 106.000 4,501.82
1880 614-70225 Traf Sig Face (12-12) Ramp Metering for Ramps 1 and 3 4.000 4.000
EACH 0.000 0.00
939.65000 4.000 3,758.60
1885 614-70336 Traf Sig Face (12-12-12) Ramp Metering for Ramp s1and 8.000 8.000
3
EACH 0.000 0.00
1,085.00000 8.000 8,680.00
1890 614-72875 Loop Detect Wire Ramp Metering for Ramps 1 and 3 2,504.000 2,504.000
LF 0.000 0.00
4.63000 2,504.000 11,593.52
1895 614-72878 Detect Amp (Loop) (4) Ramp Metering for Ramps 1 and 3 4.000 4.000
EACH 0.000 0.00
1,073.00000 4.000 4,292.00
1900 614-72887 Detect (Microwave Veh) Ramp Metering for Ramps land 3 1.000 1.000
EACH 0.000 0.00
11,100.02000 1.000 11,100.02
1905 614-80000 Flash Beacon Ramp Metering for Ramps 1 and 3 4.000 4.000
EACH 0.000 0.00
2,477.90000 4.000 9,911.60
1910 614-81135 Sig-Light Pole Steel (1-35 Ft) Ramp Metering fo r Ramps 3.000 3.000
land3
EACH 0.000 0.00
14,673.28000 3.000 44,019.84
1915 614-84100 Traf Sig Ped Pole Alum Ramp Metering for Ramps land 3 4.000 4.000
EACH 0.000 0.00
1,834.25000 4.000 7,337.00
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1920 614-86007 Serial to IP Converter Ramp Metering for Ramps land 3 2.000 2.000
EACH 0.000 0.00
2,122.90000 2.000 4,245.80
1925 614-86105 Telemetry (Field) Ramp Metering for Ramps 1 and 3 4.000 0.000
EACH 0.000 0.00
6,700.00000 0.000 0.00
1930 614-86250 Ctrler (Ramp Metering) Ramp Metering for Ramps land 3 2.000 2.000
EACH 0.000 0.00
13,293.55000 2.000 26,587.10
1935 614-87010 Fiber Optic Cable (S Mode) (12 Fiber) Ramp Mete ring for 1,285.000 0.000
Ramps 1 and 3
LF 0.000 0.00
8.02000 0.000 0.00
1940 614-87012 Fiber Optic Term Panel (12 Fiber) Ramp Meterin g for 2.000 0.000
Ramps 1 and 3
EACH 0.000 0.00
924.85000 0.000 0.00
1945 614-87015 Buffer Tube Fan Out Kit Ramp Metering for Ramps land 3 2.000 0.000
EACH 0.000 0.00
264.00000 0.000 0.00
1950 614-87350 Test Fiber Optic Cable Ramp Metering for Ramps land 3 1.000 0.000
LS 0.000 0.00
1,880.00000 0.000 0.00
1955 614-87690 Ethernet Switch Ramp Metering for Ramps 1 and 3 2.000 2.000
EACH 0.000 0.00
5,142.70000 2.000 10,285.40
1960 627-30329 Preform Plastic Pvmt Mkg (XS) (TY I) Ramp Meter ing for 96.000 0.000
Ramps 1 and 3
SF 96.000 1,152.00
12.00000 96.000 1,152.00
1965 630-00000 Flagging Ramp Metering for Ramps 1 and 3 0.000 0.000
HOUR 0.000 0.00
23.00000 0.000 0.00
1970 700-70081 F/A Provide Ramp Metering for Ramps 1 and 3 --- 0.000 0.000
Dewatering
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0201 0201 ROADWAY
1975 900-00010 Added Item (Hour)/ Ramp Metering for Ramps 1 an d3. 0.000 0.000
Additional Surveying
HOUR 0.000 0.00
100.00000 0.000 0.00
CAT0201 CURRENT AMT $ 308,356.22 1,152.00 $ 264,672.82
CAT NOO0300 0300 F-16-XA (Santa Fe)
1305 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
175,000.00000 1.000 175,000.00
1310 206-00000 Structure Excavation 1,039.000 1,039.000
CcY 0.000 0.00
10.00000 1,039.000 10,390.00
1315 206-00100 Structure Backfill (Class 1) 845.000 845.000
CY 0.000 0.00
30.00000 845.000 25,350.00
1320 206-00200 Structure Backfill (Class 2) 263.000 263.000
CcY 0.000 0.00
15.00000 263.000 3,945.00
1325 206-00360 Mechanical Reinforcement of Soil 826.000 826.000
CY 0.000 0.00
13.00000 826.000 10,738.00
1330 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
23,000.00000 1.000 23,000.00
1335 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,204.440 1,204.440
TON 0.000 0.00
94.28000 1,204.440 113,554.60
1340 420-00102 Geotextile (Erosion Control) (Class 1) 6,177.000 6,177.000
SY 0.000 0.00
3.00000 6,177.000 18,531.00
1345 503-00036 *Drilled Caisson (36 Inch) 352.000 352.000
LF 0.000 0.00
290.00000 352.000 102,080.00
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CAT NOO0300 0300 F-16-XA (Santa Fe)
1350 503-00054 *Drilled Caisson (54 Inch) 356.000 356.000
LF 0.000 0.00
420.00000 356.000 149,520.00
1355 506-00218 Riprap (18 Inch) 3,127.000 3,127.000
CY 0.000 0.00
62.00000 3,127.000 193,874.00
1360 509-08100 Provide Temporary Support (F-16-IK) 1.000 1.000
LS 0.000 0.00
5,500.00000 1.000 5,500.00
1365 509-08100 *Provide Temporary Support (F-16-XA) 1.000 1.000
LS 0.000 0.00
400,000.00000 1.000 400,000.00
1370 512-00103 Bearing Device (Type IlI) 8.000 8.000
EACH 0.000 0.00
4,800.00000 8.000 38,400.00
1370 MATERIAL ALLOWANCE BEARING DEVICE F-16-XA 0.000
EACH 0.000 0.00
3,510.64500 0.000 0.00
1375 513-00600 Bridge Drain 6.000 6.000
EACH 0.000 0.00
17,000.00000 6.000 102,000.00
1375 MATERIAL ALLOWANCE Bridge Drains 0.000
EACH 0.000 0.00
8,200.00000 0.000 0.00
1380 515-00120 *Waterproofing (Membrane) 7,171.000 7,171.000
SY 0.000 0.00
12.11000 7,171.000 86,840.81
1385 518-01006 Bridge Expansion Device (0-6 Inch) 150.000 150.000
LF 0.000 0.00
900.00000 150.000 135,000.00
1385 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE WITH 0.000
COVERPLAT
EACH 0.000 0.00
683.51700 0.000 0.00
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CAT NOO0300 0300 F-16-XA (Santa Fe)
1390 601-03040 Concrete Class D (Bridge) 2,641.310 2,641.310
CY 0.000 0.00
550.00000 2,641.310 1,452,720.50
1395 601-05050 Concrete Class S50 96.000 96.000
CY 0.000 0.00
1,100.00000 96.000 105,600.00
1400 601-40302 *Structural Concrete Coating (Anti-Graffiti) 16,830.000 16,830.000
SF 0.000 0.00
1.20000 16,830.000 20,196.00
1405  601-40400 *Structural Concrete Stain 10,231.000 10,231.000
SY 0.000 0.00
3.60000 10,231.000 36,831.60
1410  602-00020 *Reinforcing Steel (Epoxy Coated) 714,715.000 714,715.000
LB 0.000 0.00
0.85000 714,715.000 607,507.75
1410 MATERIAL ALLOWANCE PIER COLUMNS 0.000
LB 0.000 0.00
0.58270 0.000 0.00
1410 MATERIAL ALLOWANCE PIER COLUMNS 0.000
LB 0.000 0.00
0.58270 0.000 0.00
1415 606-10705 *Bridge Rail Type 7 (Special) 44.000 44.000
LF 0.000 0.00
80.00000 44.000 3,520.00
1420 606-11000 *Bridge Rail Type 10 1,732.000 1,732.000
LF 0.000 0.00
110.00000 1,732.000 190,520.00
1425 613-00100 *1 Inch Electrical Conduit 83.000 83.000
LF 0.000 0.00
10.50000 83.000 871.50
1430 613-00200 *2 Inch Electrical Conduit 5,465.000 5,465.000
LF 0.000 0.00
10.50000 5,465.000 57,382.50
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CAT NOO0300 0300 F-16-XA (Santa Fe)
1435 613-72150 Luminaire High Pressure Sodium (Wall Type) (150 Watt) 2.000 2.000
EACH 0.000 0.00
3,100.00000 2.000 6,200.00
1435 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODUM (150 0.000
WAT
) EACH 0.000 0.00
1,475.33000 0.000 0.00
1440 618-00002 *Prestressing Steel Strand 16,201.000 16,201.000
MKFT 0.000 0.00
30.00000 16,201.000 486,030.00
1445 618-06032 Prestressed Concrete Slab (Depth Less Than 6 In ches) 47,038.000 47,038.000
SF 0.000 0.00
9.00000 47,038.000 423,342.00
1445 MATERIAL ALLOWANCE Prestressed Concrete Slab 0.000
SF 0.000 0.00
5.51000 0.000 0.00
1445 MATERIAL ALLOWANCE Prestressed Concrete Slab 0.000
SF 0.000 0.00
5.51000 0.000 0.00
1445 MATERIAL ALLOWANCE Prestressed Concrete Deck Pa nels 0.000
SF 0.000 0.00
5.51000 0.000 0.00
1445 MATERIAL ALLOWANCE Prestressed Concrete Slab 0.000
SF 0.000 0.00
5.51000 0.000 0.00
1445 MATERIAL ALLOWANCE Prestressed Concrete Slab 0.000
SF 0.000 0.00
0.40000 0.000 0.00
1450 618-10372 *Precast Concrete U Girder (U72)(Curved) 3,389.000 3,389.000
LF 0.000 0.00
500.00000 3,389.000 1,694,500.00
1450 MATERIAL ALLOWANCE PRECAST CONCRETE U GIRDER 0.000
LF 0.000 0.00
357.13000 0.000 0.00
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CAT NOO0300 0300 F-16-XA (Santa Fe)
1450 MATERIAL ALLOWANCE PRECAST CONCRETE U GIRDER 0.000
LF 0.000 0.00
344.66000 0.000 0.00
1450 MATERIAL ALLOWANCE PRECAST CONCRETE U GIRDER 0.000
LF 0.000 0.00
344.66000 0.000 0.00
1665  700-70090 F/A Reset Reset Deck Panels, F-16-XA 61,707.870 61,707.870
FA 0.000 0.00
1.00000 61,707.870 61,707.87
2140 900-00022 Added Item (Square Yard)/ Bird Netting for F-16 -XA 0.000 0.000
SY 0.000 0.00
170.00000 0.000 0.00
CAT0300 CURRENT AMT $  6,740,653.13 0.00 $ 6,740,653.13
CAT NOO0303 0303 Walls
1455  206-00000 Structure Excavation 7,469.000 7,469.000
CcY 0.000 0.00
10.00000 7,469.000 74,690.00
1460 206-00100 Structure Backfill (Class 1) 5,246.000 5,246.000
CY 0.000 0.00
30.00000 5,246.000 157,380.00
1465 206-00200 Structure Backfill (Class 2) 682.500 670.500
CY 12.000 180.00
15.00000 682.500 10,237.50
1470  206-00360 Mechanical Reinforcement of Soil 1,313.000 1,313.000
CY 0.000 0.00
13.00000 1,313.000 17,069.00
1475 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
1480 502-11274 *Steel Piling (HP 12x74) 7,355.000 7,355.000
LF 0.000 0.00
45.00000 7,355.000 330,975.00
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CAT NOO0303 0303 Walls

1480 MATERIAL ALLOWANCE HP 12 x 74 0.000
LF 0.000 0.00
31.96800 0.000 0.00

1480 MATERIAL ALLOWANCE HP 12x74 0.000
LF 0.000 0.00
31.96800 0.000 0.00

1485 504-04420 Precast Panel Facing 3,455.000 3,455.000
SF 0.000 0.00
30.00000 3,455.000 103,650.00

1485 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
7.25500 0.000 0.00

1485 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
7.25555 0.000 0.00

1485 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
7.25549 0.000 0.00

1485 MATERIAL ALLOWANCE PRECAST PANEL FACING 2,329.259
SF 0.000 0.00
3.67957 2,329.259 8,570.67

1485 MATERIAL ALLOWANCE MSE WALL STRAPS 2,764.039
SF 0.000 0.00
7.25549 2,764.039 20,054.46

1490 601-03050 Concrete Class D (Wall) 2,130.970 2,130.970
(24 0.000 0.00
425.00000 2,130.970 905,662.25

1495  601-40302 *Structural Concrete Coating (Anti-Graffiti) 27,735.000 27,735.000
SF 0.000 0.00
1.20000 27,735.000 33,282.00

1500 601-40400 *Structural Concrete Stain 3,083.000 3,083.000
SY 0.000 0.00
3.60000 3,083.000 11,098.80
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CAT NOO0303 0303 Walls

1505 602-00000 *Reinforcing Steel 180,382.000 180,382.000
LB 0.000 0.00
0.70000 180,382.000 126,267.40

1505 MATERIAL ALLOWANCE WALL A1 WEST AND FOOTING 0.000
LB 0.000 0.00
0.46740 0.000 0.00

1505 MATERIAL ALLOWANCE WALL A1 WEST AND FOOTING 0.000
LB 0.000 0.00
0.46740 0.000 0.00

1505 MATERIAL ALLOWANCE WALL A1 WEST 0.000
LB 0.000 0.00
0.46740 0.000 0.00

1505 MATERIAL ALLOWANCE WALL A6 FOOTING 0.000
LB 0.000 0.00
0.46740 0.000 0.00

1505 MATERIAL ALLOWANCE WALL A6 EAST AND WEST 0.000
LB 0.000 0.00
0.46740 0.000 0.00

1510  602-00020 *Reinforcing Steel (Epoxy Coated) 35,989.000 35,989.000
LB 0.000 0.00
0.85000 35,989.000 30,590.65

1510 MATERIAL ALLOWANCE WALL A1 WALL A1 WEST 0.000
LB 0.000 0.00
0.58270 0.000 0.00

1510 MATERIAL ALLOWANCE WALL A6 0.000
LB 0.000 0.00
0.56230 0.000 0.00

1515  605-83002 Geocomposite Drain with Pipe 454.000 454.000
SY 0.000 0.00

15.00000 454.000 6,810.00

1520 606-10705  *Bridge Rail Type 7 (Special) 590.000 590.000
LF 0.000 0.00
80.00000 590.000 47,200.00
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CAT NOO0303 0303 Walls
1525 613-00200 *2 Inch Electrical Conduit 1,788.000 1,788.000
LF 0.000 0.00
10.50000 1,788.000 18,774.00
1585 900-00012 Added Item (Foot)/ SMCO #10. Steel Piling Cuto ffs (HP 682.000 682.000
12x74)
LF 0.000 0.00
36.00000 682.000 24,552.00
1990 206-01750 Shoring MSE Wall, A1 East 1.000 1.000
LS 0.000 0.00
64,500.00000 1.000 64,500.00
CAT0303 CURRENT AMT $  1,974,738.60 180.00 $ 2,003,363.73
CAT NOO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS
1530 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
55,000.00000 1.000 55,000.00
1535 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
1540 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
CAT 0400 CURRENT AMT $ 70,500.00 $ 0.00 $ 70,500.00

PROJECT TOTAL CURRENT AMT $ 26,303,912.98

377,365.96  $25,264,941.63



